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COMMUNITY DEVELOPMENT RESOURCE AGENCY 
EIR PROCESSING TIMELINE (including contract processing) 

Project Name:  SNOW Sports Museum Project 

Action Timeframe Dates

1 
Contract signatures complete and 100% EIR funds 
received 

Same day 
Completed 

2 County sends “Notice to proceed” to Consultant Same day Completed 

3 
Kickoff Meeting (Raney prepares agenda & summary) 
and receipt of applicant-provided technical reports 

During first week Completed 

4 Receipt of final Project Description detail 3 ½ weeks Completed 

5 Consultant prepares draft NOP/IS TBD February 4, 2022* 

Consultant submits Geology Section of IS 
After receipt of updated 

Geology Memo 
February 15, 2022 

6 County reviews draft NOP/IS 2 weeks February 18, 2022 

7 County sends comments to Consultant on draft NOP/IS 1 day after review ends February 22, 2022** 

8 Consultant submits Final NOP/IS 1 ½ weeks March 4, 2022 

9 County reviews and finalizes NOP/IS for distribution 1 week March 11, 2022 

10 County circulates NOP/IS for public review 30 days 
March 14, 2022 to 

April 14, 2022 

11 Scoping Meeting (Consultant records comments) During NOP review TBD 

12 County sends NOP comments to Consultant 1 day after review ends April 15, 2022 

13 Consultant submits 1st ADEIR 5 weeks May 20, 2022 

14 County reviews 1st ADEIR 30 days 
May 23, 2022 to 

June 23, 2022 

15 County sends comments to Consultant 1 day June 24, 2022 

16 
ERC Meeting to discuss comments (Consultant prepares 
agenda & summary) 

1 week July 1, 2022 

17 Consultant submits 2nd ADEIR 
15 days from receiving 

ERC comments 
July 18, 2022 

18 ERC reviews 2nd ADEIR 20 days 
July 19, 2022 to 
August 8, 2022 
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19 Comments sent to Consultant on 2nd ADEIR 1 day after review ends August 9, 2022 

20 Consultant prepares and submits Screencheck Draft EIR 
10 days from receipt of 

ERC comments 
August 19, 2022 

21 County reviews Sreencheck Draft EIR 1 week August 26, 2022 

22 
County sends comments to Consultant on Screencheck 
Draft EIR 

1 day after review ends August 29, 2022 

23 Consultant submits DEIR 3 days September 1, 2022 

24 DEIR public review period 45 days 
September 2, 2022 to 

October 17, 2022 

25 
DEIR Public Hearing (Consultant records comments) 
(MAC meeting – not a formal CEQA meeting, 
Consultant not expected to attend) 

4th week of DEIR review 
~ Week of September 26, 

2022 

26 County sends DEIR comments to Consultant 1 day after review ends October 18, 2022 

27 Consultant submits Administrative Final EIR 3 weeks November 8, 2022 

28 County reviews Administrative Final EIR 30 days 
November 9, 2022 to 

December 9, 2022 

29 
County sends Administrative Final EIR comments to 
Consultant 

1 day after review ends December 12, 2022 

30 
ERC meeting to discuss comments (Consultant prepares 
agenda & summary) 

3 days December 15, 2022 

31 Consultant submits Screencheck FEIR 
1 ½ weeks from 

receiving comments 
December 28, 2022** 

32 County reviews Screencheck FEIR 5 days January 5, 2023** 

33 County sends comments to Consultant 1 day after review ends January 6, 2023 

34 Consultant submits FEIR 3 days January 11, 2023 

35 FEIR public review period Minimum of 10 days 
January 12, 2023 to 

January 23, 2023 

36 Planning Commission Hearing TBD February 2023/March 2023 

37 Board of Supervisors Hearing TBD March 2023/April 2023 

38 
Notice of Determination filing with required CDFW 
filing fee 

Within 5 working days 
of final action 

TBD 

*Not including Geology section of Initial Stud 
**Extended due to Holiday 
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